



Engineering Services

Crawford Road Construction

Updated April 3, 2020

Project Photo



Current Status:

- Wetland Mitigation / Conservation and SJRWMD permitting is underway
- Construction to begin in Summer 2020

Project Team Members:

Engineering Firm: EltonAlan

Contractor: TBD

Construction Engineering Inspection: ETM

Project Manager: Robert T. Companion,
PE

Project

Project Limits:

- Crawford Road from CR 121 to sr 200 (us 301) (6.47 miles)

Project Goals:

- Pave the existing dirt road, install drainage improvements

Construction Activities:

- Construct the subgrade, base, and pave the roadway
- Regrade the ditches and install drainage improvements as planned

Project Schedule:

- Construction to begin Summer 2020
- Construction Duration is expected to be 8 months
- Roadway will be closed to traffic west of Woods Lane for duration of construction